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RECLAMATION PROJECT UPDATE AS OF _Jare /7 /772

TO: Governor Harry Early %\
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager \\

1) Scrapers continued placing soil cover.on and around the Rio Moquino bench ; the area will
soon be ready for the installation of the erosion protection material at the base;
dozers continued sloping work on JP-WS-17; trucks continued with hauling protore
from JP-24 and JP-PS-25; installation of the terraces began in the South Paguate Pit
with the arrival of a small rental tractor for that purpose. The terraces should be done
ina tf:ﬁ’ weeks and will provide a working place for the reseeding work on the slopes

2) James Ranch completed their work for the spring seeding season; more seeding
work will be done this fall. '

3) The Work Package letter for the latest closeouts was given to Allen Sedik on June 1 to carry
thru to the Contracting Officer; we are still awaiting the letter from the submittal that
went in_ in March and June;

4) ASSAGAI Laboratoties completed the sampling work and the lab analyses will be ready
in a few weeks;

5)  Some of the volume comparisons from TR Mann's survey were examined with Rudy
Lorenzo of LCC last week; the volumes between the two sets of computations
pare satisfactorily with the specifications;

6)  The May, 1992 Monthly report is being prepared; it will be distributed a little late than
normal since we have six-weeks worth of billings from LCC to include and get
caught up with the reporting dates;

7) Mr Bernard Kayate will be supplied with Weekly Project Updates and Monthly Reports
and Executive Summaries to keep him current on this and Special Project status;
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ITEM STATUS ~ EST. COMPLETION REMARKS
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Semi-Annual for records and
Aerial photos \ volume checks;
TR Mann
computing
volumes; 6/11/92 checks look OK;
Post-Reclamation under review 6/30/92 2nd "draft” to BIA
Long-term by BIA, LCC for review and
Monitoring & comment;
Management Plan
Work Package letter sent to 3/28/92 - to BIA Contracting
Closeouts BIA 2/28/92; Officer;
awaiting signature
of Contracting Officer 7217
new batch sent to BIA 22272
Semi-Annual ASSAGAI Labs 6/16/92 field work com-
Water Sampling pleted; results
pending;
Health & Safety Weston Engineering 6/4/92 awaiting written;
Audit report;
6/30/92
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Othice of:

The Governor
The Secretary
The Treasurer

638 Contracts--SPECIAL PROJECTS
To: Governor Harry Early
\

FROM: Jim Olsen, Jr., PE@&ty
SUBJ: SPECIAL PROJECTS UPDATE asof __ L UrE _/ 77' /792

1) The paperwork on the Paguate Dam repairs is still in the hands of the Contracting Officer in
the Area Office. This paperwork needs to be routed thru the Agency prior to the issu-
ance of a Notice to Proceed for the LCC, Inc. LCC is ready to begin the testing and
survey work as soon as the go-ahead comes thru the Agency to the POL. However, it
cmﬁld still take a couple of weeks before the documents come back from the Contracting
Officer.

2) Bill Sims from the Agency and I met on Tuesday to look over the work site on the Dam
repairs. His concern is compliance with the environmental and/or archeological impacts
which he says need to be addressed. The only place where there is potential for

- disturbance is the point whete any overflow from the dams is diverted back into the
Rio Paguate a few hundred feet downstream from the dam location. I spoke with Rudy
Lorenzo (LCC's Project Engineer) who indicated that a small, rip-rapped channel will
be constructed to take care of any potential overflow. Since most of the work is repairing
exisiting facilities, little or no disturbance of other areas will occur. I did mention that
some trees in the existing dam face would have to be removed to comply with the
Safety of Dams regulations.

3) No new items related to the Irrigation work were addressed this week.
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